

Product Assessment (PA) SCHEDULES PACKET

This packet consists of the following documents (Updated as of: 7/15/04):

1. For each PA Master Schedule:
 - High Level Milestones/Gantt Chart
 - Detailed Master Schedule
2. **High Lights:**
 - K Menthol:
 - Launch date as been accelerated by 4 months as reflected in action item log.
 - Clinical area has been revised to meet the accelerated launch date. Mike Werley to review Non-Clinical areas for more "possible" revisions.
 - Received and incorporated into the schedule the "revised" Acceptability Testing dates from PMRL dated 7/13/04.
 - Final report dates for other schedules were revised by Clinical Evaluation (CE).
3. **Notes::**
 - Updated Action Item and Summary Product Testing Logs were sent to you by email last Friday.
 - Action Item, Summary Product Testing Logs, and all PA Master Schedules will be updated and distributed to you approximately every two weeks. Next update will be distributed on/about August 2nd.

****** PLEASE PROVIDE YOUR NEXT SCHEDULE UPDATES BY CLOSE OF BUSINESS NEXT TUESDAY, JULY 27TH******



DAVE

PM3006718971